City of Eureka
June 16, 2016

-WDR, MRP and CDO Tasks and Deadlines

Tasks

Deadlines

TRE Work Plan Revisions
{MRP section V.C.1)

October 1, 2016

Sanitary Sewer Evaluation Survey
(CDO Task 1A)

November 1, 2016

Outfall Inspection Workplan
(NPDES Special Provision V1.C.2.a)

December 1, 2016

Wet Weather Improvement Plan (WWIP)
(CDO Task 1B)

March 1, 2017

Implement Approved WWIP
(CDO Task 1C)

July 1,2017

Outfall Inspection Report
(NPDES Special Provision VI.C.2.a)

December 1, 2017

Local Limits Study
(NPDES Special Provision VI.C.2.b)

May 1,2018

WWIP Annual Report July 1, 2018 and annually by July 1
(CDO Task 1D) thereafter
Biological Survey Workplan

july 1, 2018

{(MRP section VIILB]}

Updated Sewer Use Ordinance Evaluation Report
{(NPDES Special Provision VI.C.2.c}

November 1, 2018

Biological Survey Report
{(MRP section VIILB)

July 1, 2019

Updated Sewer Use Ordinance
(NPDES Special Provision VI.C.2.c}

November 1, 2019

Climate Change Readiness Study
(NPDES Special Provision VI.C.2.d})

July 1, 2020
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City of Eureka
June 16, 2016

-WDR, MRP and CDO Tasks and Deadlines

Tasks Deadlines

Enclosed Bays and Estuaries Compliance Feasibility Study

july 1, 2020
(CDO Task 24)
Preliminary Design Plans for Preferred Alternative(s)

July 1, 2022
(CDO Task 2B)
Final EIR or Alternate CEQA Compliance

july 1,2023
(CDO Task 2C)
Final Design Plans

july 1,2024
(CDO Task 2D)
Obtain All Necessary Permits to Implement Preferred Alternative(s)

july 1, 2026

(CDO Task 2E)

Pollutant Minimization Program
(NPDES Special Provision VI.C.3.a.i)

If required by the Executive Officer

Pollutant Minimization Program, Annual Facility Report
(NPDES Special Provision VI.C.3.a.ii(e})

March 1, annually following development of
Pollutant Minimization Program

Adequate Capacity, Technical Report
(NPDES Special Provision VI.C.5.¢e)

Within 120 days of notification that the
Facility will reach capacity within 4 years

Detailed TRE Work Plan
(MRP section V.C.2})

Within 30 days of accelerated monitoring
result that exceeds the acute toxicity effluent
limitation or results in a chronic toxicity
result of “Fail”

Complete Construction and Final Compliance with elimination of bypass of

secondary treatment September 1, 2028
(CDO Task 1E)
Complete Construction and Final Compliance with EBE

September 1, 2030

(CDO Task 2D)
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